Project Meeting Minutes

Alrport:  Waukegan Regional Airport (UGN)
Municipality: Waukegan Port District

County: Lake
Project name: Master Plan & Environmenta! Assessment, Phase 1
Hanson project no.:  0SA0091 Dl STRICT # 1

Meeting date: 10 July 2012
Issue date: 11 July 2012 (Revised 13 July 2012)

These written minutes summarize the understanding of the teleconfarence and its discussions and conciusions.

Appropriate changes must be reported to Hanson before 18 July 2012, so that a revised record may be issued.

Meeting was conducted via Teleconference, hostad by Hlinols Division of Highways:

Participants:
Duncan Henderson 847 2443133
Chris Pelers 847.244,.3133
fliinois Department of Transportation, Division of Aeronautics (IDOT-DOA)
Terrence Schaddel 217.785.5177
fiinois Depariment of Transportation, Division of Highways (IDOT-BOH]
John Baczek 847.705.4410
Ken Dolf 847.705.4088
Christian lroume 847.705.4033
Marly Morse 847.705.4107
Vanessa Ruiz 847.705.4627
Don Wittmer 312.930.5119
Derek Johnson 312 9309119
Hanson Professional Services inc. {Hanson) B :
Ronald Hudson 630.990.3800, exi. 6211
Stephen MclLaughlin 630.990.3800, ext. 6215

 Meeting Purpose: Thelﬂmﬂmmasheldbdiswssmé_'. se fro Lake Cot
Forest Preserve District irthe almmeseﬁied atthe 18 June 2012 ﬁl'&bng:lnrme runway
_'"hdh and theimvements to lL 131 (ﬂ'gn Bay Ehad) at.Waukegan RM Atrpoﬁ.
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ltems Discussed:

Recent coordination belween the runway and highway project and the
Lake County Forest Preserve District (LGFPD) includes:
© 18 June 2012 meeting with LEFPD staff, followed by delalled
plans and exhibits showing the combined: project.
© 25 June 2012 mesing of the LEFPD Land Acquisition
Gommittee in which LOFPD staff presented the project for
consideration.
© 29 .June 2012 email from LCFPD Executive Direcor
summarizing significant concems with the project as presented.
The cusrent round of discussions between the Port District and the
LCFPD extend back to 2006. (As a nols, discussions of extending
the runway toward the Waukegan Savannah were held as early as
the early 1990's, at least.) The Airport stated that the response of the
LCFPD &t the 18 June 2012 meeting was a complete tumaround from
previous discussions with the LCFPD. There have been Board
changes in the interim, and the new members may be expressing
new viewpoints. The LCFPD stalement that the project may require
LCFPD to divest themselves of the impacled property had never been
mentioned before. Previous discussions had involved a permanent
easement and vegetation and wetland mitigation of clearing and
construction grading required for the runway and runway imaginary
surfaces (Part 77, including approach and fransitional surfaces). Also
in earlier discussions, the LCFPD would not enteriain any mention of
the surface road around the end of the runway.

Iwbmswqmﬁmalmemmis o the
runway impacts. IBOT-DOH asked what the Alrport's plan is for
moving forward with the runway. With the Higliways understanding,

the Aiport will immediately schedule a time fo sit down with the

LCFPD, on a one-on-one basis, to Informally discuss these new ideas
and to develop possible solutions to the LCFPD comments.
IDOT-DOH offered to be a part of any meetings with the LCFPD.
IDOT-DOH will be invited fo be a parl of future meetings after the Port
District's initial informat local discussion with LCFPD

To date, no discussions have identified areas within Leke County that
could be used s part of a polential land swap. Itis probable that the
LEFPD {Land Acquisition Commiftee) wouid already have a “wish list"
of locations that could expand or enhiance current hoidings.

Hansen and the Port District will issue periodic status/update reports
to all as to the progress of the local discussions. When appropriate, a
schedule of tasks identified for resolution will be developed, including
future teleconferences/mestings. It is believed that this schedule can
be developed by 01 August 2012.

in the 29 June 20125mall dterthe upcommg Iismsaimmﬁ\ the
LCFPD.

Action

None

None

Port District

I Nﬂﬂﬂ

None

Hanson, Port
District

Port District
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Action

B.  IDOT-DOH questioned the resource agencies that have beeninvolved  Hanson
or contacted fo date. IDOT-DOH suggested that the Arport plan can
be introduced a5 part of the next NEPA 404 merger meeting. The
Airport would be open to the opportunity to fake part in a future:
meeting, and it was stated thal the resource agencies have been
involved at various levels since the Alrport’'s DOPAA (Description of
Proposed Action and.Altematives) process began in 2007. Hanson
wiil follow up as approgriate.

There being no further discussion, the meeting was adjoumned.

BYE e L—

Ronald M. Hudson, AICP
Project Manager
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